

1 BILL NO. S-82-12-07

2 SPECIAL ORDINANCE NO. S- 236-82

3 AN ORDINANCE approving Change Order
4 No. 1 and Final, Wildwood River Crossing,
5 Contract 82-XP-1, in connection with
the Board of Public Works.

6 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF
7 FORT WAYNE, INDIANA:

8 SECTION 1. That Change Order No. 1 and Final, Wild-
9 wood River Crossing, Contract 82-XP-1, with Earth Construction
10 & Engineering, Inc., in connection with the Board of Public Works,
11 for:

12 the decrease in actual amounts of asphalt
13 rip-rap used in project;

14 involving a net decrease in the amount of Six Hundred Ninety-
15 Three and No/100 Dollars (\$693.00), all as more particularly
16 set forth in the specifications, and which is on file with the
17 Office of the Board of Public Works and is by reference incor-
18 porated herein, made a part hereof and is hereby in all things
19 ratified, confirmed and approved.

20 SECTION 2. That this Ordinance shall be in full force
21 and effect from and after its passage and any and all necessary
22 approval by the Mayor.

23
24
25 APPROVED AS TO FORM
26 AND LEGALITY



Councilmember

27 
28 Bruce O. Boxberger, City Attorney
29
30
31
32

Read the first time in full and on motion by Stee, seconded by Brady, and duly adopted, read the second time by title and referred to the Committee Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, 19____, at _____ o'clock _____.M., E.S.T.

DATE: 12-14-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Read the third time in full and on motion by Stee, seconded by Brady, and duly adopted, placed on its passage. PASSED (~~LOST~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BRADBURY</u>	<u>✓</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>EISBART</u>	<u>✓</u>	_____	_____	_____	_____
<u>GIAQUINTA</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHOMBURG</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCRUGGS</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 12-28-82

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) NO. 2-236-82 on the 28th day of December, 1982.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 29th day of December, 1982, at the hour of 11:30 o'clock PM.M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 3rd day of January 1983, at the hour of 12:30 o'clock P.M., E.S.T.

Win Moses, Jr.
WIN MOSES, JR. - MAYOR

Seema

BILL NO. S-82-12-07

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON Public Works TO WHOM WAS REFERRED AN
ORDINANCE approving Change Order No. 1 and Final, Wildwood Crossing,
Contract 82-XP-1, in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

JAMES S. STIER, CHAIRMAN

BEN A. EISBART, VICE CHAIRMAN

VICTURE L. SCRUGGS

MARK E. GIAQUINTA

DONALD J. SCHMIDT

In 1st
Richard
Victoria Scruggs
Mark E. Giaquinta
D. Schmidt
12-28-82
CONCURRED IN
DATE CHIEF OF CLERK

Change Order No. 1 (FINAL)
Project No. 82-XP-1
Name of Project WILDWOOD RIVER CROSSING

Resolution No. ----
Board Order No. 112-81
Date NOVEMBER 15, 1982

To: EARTH CONSTRUCTION & ENGINEERING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
5	16 L.F.	ASPHALT REPLACEMENT	\$25.00	\$225.00	-----
6	210 S.Y.	REVTMENT RIP RAP	\$5.20	\$468.00	-----
Total Decrease				\$693.00	-----
Total Increase				-----	-----
Net (Decrease) (Increase)				Contract Price	\$693.00

The sum of \$ 693.00 is hereby ~~(added to)~~ (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 18,491.00
Current Contract Price Adjusted by Previous Change Order	\$ 18,491.00
New Contract Price Including This Change Order	\$ 17,798.00

The time provided for completion in the contract for this project is (unchanged) (increased) ~~(decreased)~~ by 00/00 calendar days due to this Change Order. The date for completion of all work shall be UNCHANGED. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: John C. Scholt (Chief Water Engineer) Date NOVEMBER 15, 1982

Accepted by: TERRY THERTON, P. E. (Contractor) Date NOVEMBER 16, 1982
Michael C. Garton Vice-President
EARTH CONSTRUCTION & ENGINEERING, INC.

Approved by: Philip R. Bolter (Director of Water Resources) Date Nov. 16, 1982
PHILIP R. BOLTER, P. E.

Approved by: Philip R. Bolter (Chm. Bd. of Works) Date 11/24/82

Bruce R. Collins (Member Bd. of Works) Date 11/24/82

Bruce R. Collins (Member Bd. of Works)

Attested by: Sandra E. Kennedy (Clerk) Date 11/24/82

Water

TITLE OF ORDINANCE... CHANGE ORDER #1, Contract 82-XP-1, Wildwood River Crossing.

DEPARTMENT REQUESTING ORDINANCE... Board of Public Works

S-82-12-07

SYNOPSIS OF ORDINANCE This change order reflects decrease in actual amount of asphalt
rip rap used in this project. The Contractor is Earth Construction & Engineering, Inc.

EFFECT OF PASSAGE To equate contract amount and to correct amounts for work actually
performed.

EFFECT OF NON-PASSAGE

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) \$693.00 Decrease

ASSIGNED TO COMMITTEE